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	[bookmark: _GoBack]Name of Individual / Organisation
	Selina Slater/Hull Music Hub

	Name of Project
	Albemarle Saturdays



Please provide a breakdown of key activities /tasks for your project from start to finish. Please include your preparation and planning activity as well as start / end dates of your public activity (eg. public performance, exhibitions, festival). 
	START DATE
	END DATE
	ACTIVITY / TASK
	STATUS
	NOTES

	
	
	
	COMPLETED / ON-TIME / BEHIND
	

	September 2016
	February 2017
	Booking workshop leaders,musicians. Employ caretaker, create publicity and website. Planning and developing sessions and building a network of music service staff and local musicians and groups. 
	
	

	11/03/2017
	11/03/2017
	Saturday 1
	
	

	8/04/2017
	8/04/2017
	Saturday 2
	
	

	13/05/2017
	13/05/2017
	Saturday 3
	
	

	10/06/2012
	10/06/2012
	Saturday 4
	
	

	8/07/2017
	8/07/2017
	Saturday 5
	
	

	12/08/2017
	12/08/2017
	Saturday 6
	
	

	9/09/2017
	9/09/2017
	Saturday 7
	
	

	14/10/2017
	14/10/2017
	Saturday 8
	
	

	11/11/2017
	11/11/2017
	Saturday 9
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	



Activity Examples: Planning Meeting, Auditions, Contracting, Rehearsal, Costume Design, Performances 

