Blast Theory - Payment 1 Deliverables 
09/03/17

	Completion of Risk Register for the project
	Done

	Completion of documentation for Young People’s Exchange and workshops including;
	Done

	Event Plan –RAMS
	Done

	DBS checks where appropriate
	Done

	RAMS
	Done

	Milestones for Phase 1, as outlined in the Deal Memo
	Done

	Budget Review
	Done 
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