Humber Bridge Test 2

	Date & time
	Activity
	Notes

	August 30th

09:00


14:00
	

Prepare LED strings for rigging at Bridge workshop

Rope Access crew arrive onsite:
· Project briefing
· Site induction
· Go to top of Hessle tower
· Access the main cable

	

Roger Barrett / Star


Damian Walsh and crew / Hull 2017





	August 31st

09:00





16:00

19:00





22:00
(approx)
	

Traffic Management installed
East footpath closed
Rope access crew prep kit

Test rig LEDs on hangers near Hessle tower

TM removed and site clear by this time

Onsite to connect power and control equipment
*power required from Hessle Tower*

Lighting test

Test Ends


Footpath remains closed overnight

	

TM contractor
Star






Hull 2017 / Star

HBB



	Sept 1st

09:00








16:00
	Contingency Day

Install TM in work area

Install as per schedule for 31st (if no rigging possible on 31st)

OR

Dering LEDs

TM removed by this time and site clear
East Footpath reopens (if derig is complete)



	

TM Contractor

Star




Star

	Sept 2nd 


09:00



16:00

	Contingency Day 2 – required if de rig does not happen on Sept 1st

Install TM in work area

De rig LEDs

TM removed by this time and site clear
East Footpath reopens
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TM contractor

Star




