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Project Plan

Return to Vegas 
from an original screenplay by Roland Gift 
by Bob Carlton & Roland Gift 
music, lyrics & arrangements by Roland Gift & Fine Young Cannibals 

"A True Story that Never Happened" 
Summary 
Johnny Holloway, a faded pop star, has been serving time for a drugs related crime, the exact nature of which we will find out during the action of the play. The story concerns his problems caused by an unexpected inheritance; his troubled relationship with an ex lover, Carol; and his eventual redemption and exoneration for a crime he did not commit.

Venue		The Welly, Beverley Road, Hull
A nightclub with sufficient interior capacity to allow a standing audience, to  move to see the action in 3-5 locations around the club space.  
Music 		Original new works by Roland Gift
		Extant works to include ‘I’m Not the Man I Used to Be’ and 
 		‘Johnny Come Home’

Project Timeline
July’16		Commission Full Script & Licence Music (‘new’ music & FYC songs) 
Confirm Venue terms - Welly
   	Creative Team confirm (Set/Costume, LX & Sound) & Production Manager

		Confirm & set-up photoshoot / commission artwork for production     		 	image.
	Marketing - Production Copy & Image Deadline – NB start of July
August ’16    	1 August - Full Draft Delivered – 1st Delivery
           	
Script Workshop (creative team & cast & band – read/sing through – Hull)
Sept ’16       	Script – Final Draft – Acceptance Pending 
Prelim Designs
 	Outline Costings
Casting & Production Team confirm
22 Sept – Hull 2017 Press Launch Event
Oct ’16       	Final Designs
Detailed Production Costings
Nov ’16       	Pre-Production – Build & venue prep
Dec ’16     	Rehearsals
                	Pre-Production – Build & venue prep
Jan ’17       	Final Rehearsals	
Tech & Open w/c 16 Jan
Feb ’17         	Run & Close w/c 13 Feb

The following details describe the production parameters which reflect the project budget 

Creative Team
Composer & MD/Arranger 		Roland Gift
Writers 				Bob Carlton & Roland Gift

Director 				Bob Carlton
Set & Costume Designer
Lighting Designer
Sound Designer
AV Designer
Casting Director
Production Team 
Production Manager
Company Manager
DSM
ASM
Sound Op 
LX & AV Op
Dresser / Wardrobe Maint x1
Technician x 1
FOH Manager
Stewards 
Security
Access Performance Interpreter

Production Sound			
Production LX & AV
Wardrobe Supervisor

Cast & Band 
Maximum cast size = 8; Maximum band size = 5

JOHNNY HOLLOWAY			Roland Gift
RICKY WHEELER
CAROL [A.K.A. ANGEL]
EZRA
KAISHA
SEAN
BOUNCER 1 
BOUNCER 2  

BAND MEMBER 1	
BAND MEMBER 2
BAND MEMBER 3
BAND MEMBER 4
BAND MEMBER 5

Production Schedule
Rehearsals Week 1			wc 12 Dec			Reh pianist
Rehearsals Week 2 			wc 19 Dec			Reh pianist
Holiday Week 				wc 26 Dec
Rehearsals Week 3			wc 2 Jan			full band
Rehearsals Week 4			wc 9 Jan			full band
Production Week			wc 16 Jan			x perfs
Performances				22 – 16 Jan			5 perfs tbc
					29 Jan – 2 Feb 		5 perfs tbc
 					5 – 9 Feb 			5 perfs tbc
					12 – 16 Feb 			5 perfs tbc
All details of performance schedule at Welly subject to venue negotiation
Previews & Press Night 		TBC
