HULL UK CITY OF CULTURE 2017
CREATIVE COMMUNITIES PROGRAMME | PROJECT TIMELINE


	Name of Individual / Organisation
	Hull Red Community Interest Company

	Name of Project
	The Big Gig



Please provide a breakdown of key activities /tasks for your project from start to finish. Please include your preparation and planning activity as well as start / end dates of your public activity (eg. public performance, exhibitions, festival). 
	START DATE
	END DATE
	
	STATUS
	NOTES

	
	
	
	COMPLETE / ON-TIME / BEHIND

	

	04/04/16
	04/04/16
	Agreement from Millers for drama production
	
	

	05/04/2016
	16/05/2016
	Costings from workshop artists and facilitators
	
	

	05/04/2016
	30/09/2016
	Secure funding
	
	

	05/04/2016
	30/09/2016
	Book workshop artists and facilitators, Carnival Arts and Indigo Moon
	
	

	20/04/2016
	20/04/2016
	Liaise with local photographer and film maker about documenting the event (The Big Film Project)
	
	

	05/05/2016
	05/05/2016
	Quote from Carnival Arts
	
	

	05/05/2016
	05/05/2016
	Quote from marquee company and electric supply to outdoor areas
	
	

	05/05/2016
	05/05/2016
	Book Carnival Arts
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	05/05/2016
	30/06/2016
	Book marquee company and electric supply to outdoor areas
	
	

	11/05/2016
	11/05/2016
	Quote from Indigo Moon for puppet installation
	
	

	12/05/2016
	12/05/2016
	Book Venue
	
	

	20/05/2016
	20/05/2016
	Meeting with Billy Boys Safety Campaign re potential funding
	
	

	20/05/2016
	20/05/2016
	Liaise with Humber Street Sesh Organisers regarding local bands and consultation support
	
	

	20/05/2016
	20/05/2016
	Quote from ITSL for sound and lighting
	
	

	20/05/2016
	20/05/2016
	Liaise with Sunflower Music
	
	

	20/05/2016
	30/06/2016
	Book sound and lighting engineers
	
	

	23/05/2016
	23/05/2016
	Quote for design work, printing and marketing
	
	

	26/05/2016
	26/05/2016
	Liaise with stage managers
	
	

	26/05/2016
	20/06/2016
	Book stage managers
	
	

	
	
	
	
	

	30/06/2016
	30/09/2016
	Book food vendors
	
	

	30/06/2016
	31/12/2016
	Book bands
	
	

	30/06/2016
	30/06/2016
	Book extra disabled toilets and changing place trailer
	
	

	01/07/2016
	31/05/2017
	Recruit volunteer stewards, DBS checks
	
	

	01/09/2016
	31/10/2016
	Set up group for adults with learning disabilities to work with the directors in organising event, and identify those who would like to work alongside stage managers and volunteer stewards
	
	

	01/09/2016
	30/04/2017
	Promotional material design and printing
	
	

	01/09/2016
	07/07/2017
	Marketing and publicity (local media, posters and flyer distribution)
	
	

	01/01/2017
	08/07/2017
	Run monthly/fortnightly planning group meetings with committee
	
	

	09/01/2017
	09/01/2017
	Arrange increased insurance to cover event
	
	

	01/07/2017
	01/07/2017
	Submit all Hull Red Policies and Risk Assessments to Hull University Union
	
	

	01/07/2017
	01/07/2017
	Volunteer Steward Orientation and Training Day
	
	

	07/07/2017
	08/07/2017
	Set up venue
	
	

	08/07/2017
	08/07/2017
	Run the festival
	
	

	09/07/2017
	09/07/2017
	Pack up/tidy up venue
	
	

	09/07/2017
	31/08/2017
	Feedback to funders
	
	



Activity Examples: Planning Meeting, Auditions, Contracting, Rehearsal, Costume Design, Performances 

