CDM Notes 
 
 
1. Jason Bruges Studio 
Admin
· Creative direction 
· Technical Direction 
· Project management 
· See terms ***
 
Technical 
 
 Installation 
· Brain installed and data run 
· Site van for local shelter 

 
2. Structural Workshop – Structural Engineers 
 
Admin
· Site survey
· Dynamic robot Load calculations 
· Ratification of plinth structure based on calculated force and load 
· Certified drawings submitted to The White Wall Installation
 
Installation
 
· Structural survey following plinth installation 
· Structural sign off following Robot fastening 
 
 

3. The White Wall - Production, Design and Fabrication
 Admin 
· Site survey works, preparation and RAMS 
· Weld schedule and approvals 
· All associated pre-production labour/travel/expenses 
 Components
· Primary and Secondary Framework 
· All fixings 
· Steelwork drill/machine/cut/weld/dress 
· Fabrication of robot base plates, spreader/stand and feet fabrication 
· Fascia panel machining 
· EN1090 certification and weld tests 
· Full pre install test assembly 
· packing for transit 
 Transport
· loading, handling and delivering of all components to site 
· supply or MEWP/welfare/fencing and site management for each location 
· controlled lift 
· HIAB provision for steelwork/panelling and robots 
Installation
· Work lighting 
· Site preparation (fencing and matting) 
· installation of all primary and secondary framework 
· installation of robots and fastening to base 
· installation of all panelling 
· travel expenses and accommodation 
· all labor provided for installation 
· all installation finishing and materials 
 
Take Down
· onsite dismantling of all elements 
· assistance lifting on to transportation if/when needed 
 Exclusions
- transport or scrapping of structure after installation this to be done by 3rd party 
 Items needed
Access to water points to fill ballast tank
4. HSL – Lighting and Audio hire 
· Lighting and Sound installation 
· Lighting and Sound test and sign off 
 
5. Robotraders
Admin
· Robot modifications (weather proof, wiring, plc, and end effectors) 
· Provision of onsite power 
· Setting out 
· Robot troubleshooting 
· Robot Control box 
· Emergency circuit cut off system 
· Provision of emergency power off switch 
· Robot Sign off
 
6. Power Logistics - 
Admin
· Site survey 
· Dedicated project manager 
· RAMS 
· Estimated load and fuel consumption
 
Installation
· loading, handling and delivery of all power logistics components to site 
· Positioning of generator and fuel tank 
· Routing and termination of power distribution from generator to artwork plinth (As seen in power layout drawing **)
· Cable guard installation in approved locations (As seen in power layout drawing **)
· Terminate mains cable in artwork plinth 
· Power Distribution breaker located in each plinth 
· Main power safety sign off 
 
 
 


7. Hull 2017 Team 
 
· Provisions of site office 
· Provision of secure storage
· Access and Egress (Road Closures) 
· Security 
· PR
· See terms***
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