	DATE
	TIME
	LOCATION
	ACTIVITY



V2.0-HULL CITY OF CULTURE – PRODUCTION SCHEDULE
	Weds 21st Dec
	8am – 6pm
	Whitefriar Gate
	Production - Internal clean all shop interiors

	
	
	
	

	
	
	
	

	Thurs 22nd Dec
	Midday – 6pm
	Whitefriar Gate
	Production - Install Projection film to windows in shop units 9, 16 & 17

	
	
	
	

	
	
	
	

	Fri 23rd Dec
	Midday – 10pm
	Whitefriar Gate
	Production/Creative & Video – Projection test to window cubes in unit 8

	
	
	
	

	
	
	
	

	Sat 24th Dec
	XMAS EVE
	Holidays
	

	
	
	
	

	
	
	
	

	Sun 25th Dec
	XMAS DAY
	Holidays
	

	
	
	
	

	
	
	
	

	Mon 26th Dec
	BOXING DAY
	Holidays
	

	
	
	
	

	
	
	
	

	Tues 27th Dec
	8am – 11am
	The Deep
	Steelworkers build PA towers

	
	9am - Midday
	The Deep
	Lighting deliver and install

	
	10am – 2pm
	Queen Victoria Square
	Video install projectors and control

	
	10am – 2pm
	The Deep
	Video install projectors and control

	
	11am – 8pm
	Queen Victoria Square
	Graphics apply window vinyls to City Hall, Ferens & Maritime Museum

	
	11am – 8pm
	Whitefriar Gate
	Graphics apply window vinyls to shop units

	
	Midday – 4pm
	The Underpass
	Video install projectors and control

	
	Midday – 4pm
	Scale Lane Staith
	Video install projectors and control

	
	Midday – 6pm
	Queen Victoria Square
	Lighting deliver and install rooftop fixtures and control

	
	Midday – 7pm
	The Underpass
	Lighting deliver and install fixtures and control

	
	Midday – 8pm
	The Underpass
	Production install screens





	Tues 27th Dec
	1pm – 4pm
	Queen Victoria Square
	Audio install PA 

	(continued)
	2:30pm – 6pm
	Whitefriar Gate
	Video install projection into shop units

	
	4pm – 8pm
	ALL SITES
	Video carry out system checks and tests

	
	5pm – 7pm
	Queen Victoria Square
	Lighting deliver and install fixtures and control to Monument area

	
	
	
	

	Weds 28th Dec
	8am – 1pm
	Zebedees Yard
	Lighting deliver and install fixtures and control

	
	8am – 3pm
	Queen Victoria Square
	Graphics complete window vinyls to City Hall, Ferens & Maritime Museum

	
	8am – 6pm
	The Underpass
	Audio install PA

	
	8am – 6pm
	The Deep
	Audio install PA

	
	8am – 6pm
	Whitefriar Gate
	Audio install PA

	
	8am – 6pm
	Zebedees Yard
	Audio install PA

	
	8am – 6pm
	Scale Lane Staith
	Audio install PA

	
	Midday – 6pm
	Whitefriar Gate
	Audio install window speakers into shop units 16,17 & 20

	
	2pm – 7pm
	The Underpass
	Lighting deliver and install fixtures and control

	
	4pm – 4am
	ALL SITES
	Video – initial line up all projectors

	
	4pm – 10pm
	The Underpass
	Lighting – programme intelligent fixtures

	
	5:30pm – 7pm
	Whitefriar Gate
	Lighting deliver and install fixtures and control in shop units

	
	
	
	

	Thurs 29th Dec
	09:00
	
	ALL ARTISTES ON SITE

	
	10am – Midday
	ALL SITES
	All Departments - System checks and fine tuning

	
	Midday – 4pm
	Zebedees Yard
	Audio – Sound check

	
	4pm – 7pm
	Whitefriar Gate
	Audio & Video – System checks

	
	4pm - Midnight
	Queen Victoria Square
	Lighting – programme intelligent fixtures

	
	4pm - Midnight
	Queen Victoria Square
	Audio & Video – System checks

	
	4pm - Midnight
	Whitefriar Gate
	Audio & Video – System checks

	
	4pm - Midnight
	The Deep
	Audio & Video – System checks

	
	4pm - Midnight
	The Underpass
	Audio & Video – System checks

	
	4pm - Midnight
	Scale Lane Staith
	Audio & Video – System checks




HULL CITY OF CULTURE – PRODUCTION SCHEDULE
	Fri 30th Dec
	Midday – 4pm
	ALL SITES
	Production & Event Management – Noise level checks for Hull CC approval

	
	Midday – 9pm
	Zebedees Yard
	Lighting – programme intelligent fixtures

	
	Midday – 10pm
	Queen Victoria Square
	Audio & Video – System checks

	
	Midday – 10pm
	The Underpass
	Audio & Video – System checks

	
	Midday – 10pm
	Scale Lane Staith
	Audio & Video – System checks

	
	Midday – 10pm
	The Deep
	Audio & Video – System checks

	
	9pm – 10pm
	Zebedees Yard
	Audio – Sound check

	
	9pm – 11pm
	The Deep
	Lighting – programme intelligent fixtures

	
	11pm – Midnight
	ALL SITES
	DRESS REHEARSALS

	
	
	
	

	Sat 31st Dec
	CONTINGENCY
	
	

	
	
	
	

	
	
	
	

	Sun 1st Jan
	2pm
	ALL SITES
	Technical and Production crews – Show Standby

	
	
	
	

	
	
	
	

	Mon 2nd Jan
	3pm
	ALL SITES
	Technical and Production crews – Show Standby

	
	
	
	

	
	
	
	

	Tues 3rd Jan
	3pm
	ALL SITES
	Technical and Production crews – Show Standby

	
	
	
	

	
	
	
	

	Weds 4th Jan
	3pm
	ALL SITES
	Technical and Production crews – Show Standby

	
	
	
	

	
	
	
	

	Thurs 5th Jan
	3pm
	ALL SITES
	Technical and Production crews – Show Standby

	
	
	
	

	
	
	
	




HULL CITY OF CULTURE – PRODUCTION SCHEDULE
	Fri 6th Jan
	3pm
	ALL SITES
	Technical and Production crews – Show Standby

	
	
	
	

	
	
	
	

	Sat 7th Jan
	3pm
	ALL SITES
	Technical and Production crews – Show Standby

	
	
	
	

	
	
	
	

	Sun 8th Jan
	ALL DAY
	ALL SITES
	DISMANTLE

	
	
	
	

	
	
	
	

	Mon 9th Jan
	ALL DAY
	ALL SITES
	DISMANTLE

	
	
	
	



4

