Hull 2017/Blade
Rev. Indicative Cost Estimates AK 150816

	Description
	Notes
	Estimate
	Rev Estimate

	1.Costs to date

Arup Feasibility Study

NK Artist Fee & Expenses


2.Transportation/SF Removal

Advance Removal/Replacement of Street Furniture






Install: 3nr teams night of transport, labour, vehicles & equipment

Removal: 3nr teams night of transport, labour, vehicles & equipment

3.Support Structure

Root, tip & passive ‘barriers’


4.Installation

Trial 

Installation (labour, plant, materials)

Security/Pedestrian Control

Street Cleaning

Lighting

Route security & Police attendance, delivery & removal

5.Display, Maintenance & Security

Pressure Wash Cleaning

Security 24/7

PC for ‘reactive’ maintenance

Disposal/Making Good


6.Fees

Artist Commission Fee (inc. expenses)

Structural Design, Consents, H&S, Project Management


Contingency



TOTAL





	



Aalborg expenses in addition to fee



Costed on basis of detailed route survey, items ‘required’

? Allowance for ‘possible removal’
@ 50%

New Year’s Day working








Rev Est. reduced by 20%




Rev E reduced by 20%

Rev E reduced by 20%

Rev E reduced by 70%

Rev E reduced by 50%

Rev E reflects update from NK






Estimate x 13, Rev E x 4

Rev E reduced by approx. 50%










Rev E reduced by 20%



Ex 1 ‘Costs to Date’ – 5%





 

	

£17,850

£3,000




£79,800


£45.500




£30,600


£28,000




£76,200




£7,500

£23,300

£10,000

£1,000

£2,500

£30,000




£10,400

£49,140

£5,000

£5,000






£70,000






	

£17,850

£3,626.11

£21,476.11


£79,800







£30,600


£28,000

£138,400


£61,000

£61,000


£6,000

£18,700

£3,000

£500

£3,000

£10,000

£41,200


£3,200

£25,000

£5,000

£5,000

£38,200

£13,000


£55,000

£68,000

£17,340

£17,340
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