HULL UK CITY OF CULTURE 2017
CREATIVE COMMUNITIES PROGRAMME | PROJECT TIMELINE


	Name of Individual / Organisation
	Selina Slater/Hull Music Hub

	Name of Project
	Albemarle Saturdays


[bookmark: _GoBack]
Please provide a breakdown of key activities /tasks for your project from start to finish. Please include your preparation and planning activity as well as start / end dates of your public activity (eg. public performance, exhibitions, festival). 
	START DATE
	END DATE
	ACTIVITY / TASK

	September 2016
	December 2016
	Booking workshop leaders,musicians. Employ caretaker, create publicity and website. Planning and developing sessions and building a network of music service staff and local musicians and groups. 

	14/01/2017
	14/01/2017
	Saturday 1

	11/02/2017
	11/02/2017
	Saturday 2

	11/03/2017
	11/03/2017
	Saturday 3

	8/04/2017
	8/04/2017
	Saturday 4

	13/05/2017
	13/05/2017
	Saturday 5

	10/06/2012
	10/06/2012
	Saturday 6

	8/07/2017
	8/07/2017
	Saturday 7

	12/08/2017
	12/08/2017
	Saturday 8

	9/09/2017
	9/09/2017
	Saturday 9

	14/10/2017
	14/10/2017
	Saturday 10

	11/11/2017
	11/11/2017
	Saturday 11

	09/12/2017
	09/12/2017
	Saturday 12

	
	
	

	
	
	



Activity Examples: Planning Meeting, Auditions, Contracting, Rehearsal, Costume Design, Performances 

