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	[bookmark: _GoBack]Name of Individual / Organisation
	My Pockets Ltd

	Name of Project
	Fuzzfeed



Please provide a breakdown of key activities /tasks for your project from start to finish. Please include your preparation and planning activity as well as start / end dates of your public activity (eg. public performance, exhibitions, festival). 
	START DATE
	END DATE
	ACTIVITY / TASK

	1/9/2016
	15/10/2016
	Prep and workshops with young people in schools.  Working with them to record conversations, improvise and develop ideas for the films.


	16/10/2016
	16/10/2016
	Casting meeting to cast the young people who we want to voice the films.  This will be based on the performances in the workshops.


	17/10/2016
	17/11/2016
	3 recording sessions in schools.  Working with the young people we have cast, as well as other young people who will help develop ideas and record material for the conversations in the films.


	1/11/2016
	10/11/2016
	1st shoot day.  1 day of prep and 1 days shooting plus edit.


	1/1/2017
	
	Upload of first episode as part of the Made In Hull season.  The young people in all three schools will work with us to market and promote the film on their social networks.


	Jan 2017 

	March 2017
	Upload of the next three films.

	1/3/2017
	15/3/2017
	Workshops in all three schools.  The voice performers will respond to comments from the first 4 films and develop and progress with ideas and conversations. 


	20/3/2017

	30/3/2017
	2nd shoot day.  1 day of prep and 1 days shooting plus edit.

	April 2017
	July 2017
	Upload of the next four films.


	1/6/2017
	
	Review of the projects progress and the success of the first 8 films in reaching an audience and reaching our target outcomes.


	1/7/2017
	10/7/2017
	Workshops in all three schools.  The voice performers will respond to comments from the first 4 films and develop and progress with ideas and conversations.


	25/7/2017
	5/8/2017
	3rd shoot day.  1 day of prep and 1 days shooting plus edit.


	August 2017
	October 2017
	Upload of the next four films.


	1/10/2017
	15/10/2017
	Workshops in all three schools.  The voice performers will respond to comments from the first 4 films and develop and progress with ideas and conversations.


	20/10/2017
	28/10/2017
	4th shoot day.  1 day of prep and 1 days shooting plus edit.


	October 2017
	December 2017
	Upload of the next 2 films.


	15/12/2017
	
	Planning meeting to evaluate and look at continuing the project and new opportunities for income.


	31/12/2017
	
	Project end.




Activity Examples: Planning Meeting, Auditions, Contracting, Rehearsal, Costume Design, Performances 

