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General Arrangements

• Figure 1 outlines the key travel arrangements in relation to the event site.

• There is no parking at the event for ticket holders except for Blue Badge holders (with a 
ticket) and special guests (by invitation).

• It is envisaged that the large proportion of ticket holders will be transported to/from the 
event by shuttle buses operating from designated pick-up points and temporary Park & Ride 
facilities.

• Vehicular access to the event will be by authorised vehicles only including:
• Bus shuttle services operating from Hull Paragon Interchange, Walton Street/KC Stadium (P&R), Grovehill 

Depot, Beverley (Drop-off/Pick-up) and Normandy Barracks Leconfield (P&R).
• Taxis and Private Hire Vehicles carrying ticket holders (AM).  
• Blue badge holders (with ticket)
• Special guests (by invitation)
• Operational and Production vehicles
• Artistes vehicles
• Emergency services vehicles
• Local Residents (by permit)

• Bus shuttle transport from the event will be facilitated by a temporary bus station located 
adjacent to the main event area.

• There are no suitable walking or cycling routes to the event and “drop-offs” near to the event 
need to be discouraged through clear messaging prior to the event and  traffic 
regulation/visible enforcement on the event days.

• A Local Area Traffic Management Plan (LATMP) will be implemented in and around Burton 
Constable and surrounding villages to manage both access to the event and 
parking/waiting/stopping activities on surrounding roads.
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Proposed Shuttle Bus Operations
It is proposed that Shuttle Bus services will operate from:

• Hull Paragon Interchange (see Figure 2) – operating the shuttle service from this location allows and encourages arrivals by rail, 
local-bus and by foot.  In addition the proximity to the City Centre provides an opportunity for ticket holders to park in local car 
parks for the day with additional parking available at the Priory Park Park & Ride which has services running directly to the 
interchange.  Further arrivals are envisaged through drop-offs adjacent to the Interchange.  It is estimated that 9,600 ticket 
holders will use the Hull Paragon Interchange service.  The two-way travel time to the event is 75 minutes.

• Rail arrangements - Agreement in principal has been reached with Network Rail, Rail Operators, Hull CC and local bus operators 
regarding the use of Hull rail station and Interchange to facilitate transport to the event including keeping the 
station/interchange open until post-event shuttle bus operations are complete (est. 01:30).  In addition, there is an agreement 
in principal regarding operating an increased capacity and extended rail service to facilitate ticket holders travelling both north 
(i.e. Driffield, Bridlington) and west (i.e. Brough, Goole, Doncaster) from Hull.

• Walton Street/KC Stadium P&R (see Figure 3) – agreement has been reached with Hull CC/NPS Humber regarding the use of 
Walton Street over the Big Weekend and KC Stadium have provided agreement in principal regarding using their adjacent 
stadium car park.  Together this facility would provide some 1,700 car parking spaces with the potential to provide for 3,400
ticket holders.  The location of the “Pick-up/Drop-off” area is yet to be agreed but the local road network adjacent to and within 
the stadium provides opportunities to provide a suitable facility. The two-way travel time to the event is 90 minutes.

• Normandy Barrack Leconfield (see Figure 4) – agreement has been reached with Defence School of Transport to use their site 
at Leconfield for a Park & Ride facility.  The Park & Ride would be located on the hardstand areas that make up the runways. It 
has the potential to provide for significant numbers of ticket holders.  Minor improvement works to Grange Road required as 
this will be the entry/exit route for cars.  Temporary security fencing, signing and lighting will be required for the site. The two-
way travel time to the event is 87 minutes.

• Grovehill Depot, Beverley (see Figure 5) – agreement has been reached with ERYC to use their vacant Grovehill Depot site in 
Beverley as a “Pick-up/Drop-off” area.  The site is located approximately 1.5 miles (30 minutes walk time) from Beverley town 
centre.  There will be no provision for car parking at the site and ticket holder will be encouraged to either travel by foot or be 
dropped off/picked-up by car.  The area will need to be cleared and have some minor improvement works to put it into 
operation.  It is envisaged that some 1,150 ticket holders will use the facility.  The two-way travel time to the event is 76 
minutes.

• All estimated travel times include an allowance of 10 minutes boarding, 5 minutes alighting and 10% contingency.



Proposed Shuttle Bus Route Details

The numbers of ticket holders, travel distances and estimated travel times for the proposed bus shuttle operations is 
provided below.

*    Direction based on “entry phase” operations
** All estimated travel times include an allowance of 10 minutes boarding, 5 minutes alighting and 10% contingency.

Hull 
Interchange

Walton 
Street/KC 
Stadium

Normandy 
Barracks

Grovehill Total

Demand 9,651 3,223 7,631 1,156 21,660

Assumed bus occupancy 70 70 70 70 70

Estimated shuttle route length (miles) Out* 13.4 14.5 21 13.9

In* 10.5 11.5 15.8 17.3

Total 23.9 26 36.8 31.2

Estimated bus journey time (Google) 
(mins)

54 70 64 54

Estimated loading time (mins) 10 10 10 10 10

Estimated alighting time (mins) 5 5 5 5 5

Contingency (10%) 10% 6.9 8.5 7.9 6.9

Journey time (mins)** 75.9 93.5 86.9 75.9



Proposed Shuttle Bus Operations – Summary
To be updated to include Grovehill

Outbound Journey Summary - Interchange

Bus IDs No of Buses Round trips Trip mileage
Total Mileage 

per bus

1 - 28 28 4 24 96

29 - 56 28 3 24 72

Outbound Journey Summary - Hedon P&R

Bus IDs No of Buses Round trips Trip mileage
Total Mileage 

per bus

57 - 84 28 4 19 76

Outbound Journey Summary - Craven Park

Bus IDs No of Buses Round trips Trip mileage
Total Mileage 

per bus

85 - 98 14 4 19 75

Outbound Journey Summary - Walton St.

Bus IDs No of Buses Round trips Trip mileage
Total Mileage 

per bus

99 - 116 18 4 26 104

Return Journey Summary - Interchange

Bus IDs No of Buses Round trips Trip mileage
Total Mileage 

per bus

1 - 21;36;37;38;39 25 3 24 72

22 1 6 24 144

23 1 5 24 120

24 1 4 24 96

25-77 (except 36-39) 49 2 24 48

Return Journey Summary - Hedon P&R

Bus IDs No of Buses Round trips Trip mileage
Total Mileage 

per bus

78-81;98-101 8 3 19 57

82 1 6 19 114

83 1 5 19 95

84 1 4 19 76

85 - 117 33 2 19 38

Return Journey Summary - Craven Park

Bus IDs No of Buses Round trips Trip mileage
Total Mileage 

per bus

118;119;128-131 6 3 19 56

120 1 6 19 114

121 1 5 19 95

122 1 4 19 76

123-139 (except 128-131) 13 2 19 38

Return Journey Summary - Walton St.

Bus IDs No of Buses Round trips Trip mileage
Total Mileage 

per bus

140-160;164;165 23 2 26 52

161 1 6 26 156

162 1 5 26 130

163 1 3 26 78

166-175 10 1 26 26

Entry Phase Exit Phase

Operation modelling for entry phase is based 
on typical anticipated Saturday/Sunday arrival 
profiles.

Operation modelling for exit phase is based on 
the anticipated Sunday departures and is 
considered to represent the heaviest demand 
profile. 



Proposed Shuttle Bus Operations (Entry Phase)
To be updated to include Grovehill

Radio 1 Big Weekend Hull_Bus Arrivals-v7

Departure point and arrival bay number

12,100 passengers 7,000 passengers 3,000 3,400

Hull Interchange - 75min roundtrip Hedon-65mins Craven Park-65 Walton St-85mins

ARRIVAL TIMESBay 1 Bay 2 Bay 3 Bay 4 Bay 5 Bay 6 Bay 7 Bay 8 Bay 9 Bay 10 Bay 11 Bay 12 Bay 13 Bay 14 Bay 15 Bay 16
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09:30:00 1 2 3 4 5 6 7 57 58 59 60 85 86 99 100

09:40:00 8 9 10 11 12 13 14 61 62 63 64 87 88 101 102

09:50:00 15 16 17 18 19 20 21 65 66 67 68 89 90 103 104

10:00:00 22 23 24 25 26 27 28 69 70 71 72 91 92 105 106

10:10:00 29 30 31 32 33 34 35 73 74 75 76 93 94 107 108

10:20:00 36 37 38 39 40 41 42 77 78 79 80 95 96 109 110

10:30:00 43 44 45 46 47 48 49 81 82 83 84 97 98 111 112

10:40:00 50 51 52 53 54 55 56 57 58 59 60 85 86 113 114

10:50:00 1 2 3 4 5 6 7 61 62 63 64 87 88 115 116

gates open 11:00:00 8 9 10 11 12 13 14 65 66 67 68 89 90 99 100

11:10:00 15 16 17 18 19 20 21 69 70 71 72 91 92 101 102

11:20:00 22 23 24 25 26 27 28 73 74 75 76 93 94 103 104

11:30:00 29 30 31 32 33 34 35 77 78 79 80 95 96 105 106

11:40:00 36 37 38 39 40 41 42 81 82 83 84 97 98 107 108

11:50:00 43 44 45 46 47 48 49 57 58 59 60 85 86 109 110

stages open 12:00:00 50 51 52 53 54 55 56 61 62 63 64 87 88 111 112

12:10:00 1 2 3 4 5 6 7 65 66 67 68 89 90 113 114

12:20:00 8 9 10 11 12 13 14 69 70 71 72 91 92 115 116

12:30:00 15 16 17 18 19 20 21 73 74 75 76 93 94 99 100

12:40:00 22 23 24 25 26 27 28 77 78 79 80 95 96 101 102

12:50:00 29 30 31 32 33 34 35 81 82 83 84 97 98 103 104

13:00:00 36 37 38 39 40 41 42 57 58 59 60 85 86 105 106
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13:10:00 43 44 45 46 47 48 49 61 62 63 64 87 88 107 108

13:20:00 50 51 52 53 54 55 56 65 66 67 68 89 90 109 110

13:30:00 1 2 3 4 5 6 7 69 70 71 72 91 92 111 112

13:40:00 8 9 10 11 12 13 14 73 74 75 76 93 94 113 114

13:50:00 15 16 17 18 19 20 21 77 78 79 80 95 96 115 116

14:00:00 22 23 24 25 26 27 28 81 82 83 84 97 98



Proposed Shuttle Bus Operations (Exit Phase)
To be updated to include Grovehill

Radio 1 Big Weekend Hull_Bus Departures-v7

Destination and bay number

12,100 passengers - 24 miles round trip 7,000 passengers - 19 miles 3000 - 19 miles 3400 - 26 miles

Hull Interchange - 75min roundtrip Hedon-65mins Craven Park-65 Walton St-85mins

Bay 1 Bay 2 Bay 3 Bay 4 Bay 5 Bay 6 Bay 7 Bay 8 Bay 9 Bay 10 Bay 11 Bay 12 Bay 13 Bay 14 Bay 15 Bay 16
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14:00:00 22 82 120 161

15:00:00 23 83 121 162

16:00:00 22 82 120 161
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17:00:00 23 83 121 162

17:30:00 22 82 120 161

18:00:00 24 84 122 163

18:30:00 23 83 121 162

19:00:00 22 82 120 161

19:30:00 24 84 122 163

2
0
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s 
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rv
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e 20:00:00 36 98 128 162

20:20:00 37 99 129 161

20:40:00 38 100 130 164

21:00:00 39 101 131 165

Stage 2 closes
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21:18:00 1 2 3 4 5 6 7 78 79 80 81 118 119 140 141 142

21:25:00 8 9 10 11 12 13 14 82 83 84 85 120 121 143 144 145

21:32:00 15 16 17 18 19 20 21 86 87 88 89 122 123 146 147 148

21:39:00 22 23 24 25 26 27 28 90 91 92 93 124 125 149 150 151

21:46:00 29 30 31 32 33 34 35 94 95 96 97 126 127 152 153 154

21:53:00 36 37 38 39 40 41 42 98 99 100 101 128 129 155 156 157

main stage closes
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22:00:00 43 44 45 46 47 48 49 102 103 104 105 130 131 158 159 160

22:07:00 50 51 52 53 54 55 56 106 107 108 109 132 133 161 162 163

22:14:00 57 58 59 60 61 62 63 110 111 112 113 134 135 164 165 166

22:21:00 64 65 66 67 68 69 70 114 115 116 117 136 137 167 168 169

22:28:00 71 72 73 74 75 76 77 78 79 80 81 138 139 170 171 172

22:35:00 1 2 3 4 5 6 7 82 83 84 85 118 119 173 174 175

22:42:00 8 9 10 11 12 13 14 86 87 88 89 120 121

22:49:00 15 16 17 18 19 20 21 90 91 92 93 122 123 140 141 142

22:56:00 22 23 24 25 26 27 28 94 95 96 97 124 125 143 144 145

23:03:00 29 30 31 32 33 34 35 98 99 100 101 126 127 146 147 148

23:10:00 36 37 38 39 40 41 42 102 103 104 105 128 129 149 150 151

23:17:00 43 44 45 46 47 48 49 106 107 108 109 130 131 152 153 154

23:24:00 50 51 52 53 54 55 56 110 111 112 113 132 133 155 156 157

23:31:00 57 58 59 60 61 62 63 114 115 116 117 134 135 158 159 160

23:38:00 64 65 66 67 68 69 70 102 103 104 105 136 137

23:45:00 71 72 73 74 75 76 77 106 107 108 109 138 139

23:52:00 1 2 3 4 5 6 7 110 111 112 113 118 119

23:59:00 8 9 10 11 12 13 14 114 115 116 117

00:06:00 15 16 17 18 19 20 21 78 79 80 81



KEY
Proposed bus shuttle route
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N

Figure 2: Hull Paragon Interchange Shuttle Bus Operation

Estimated ticket holders using facility: 9,600
Two-way journey time to event: 75 minutes

Source Imagery: Copyright Google Earth Pro (License Key-JCPMR5M58LXF2GE)



Figure 3: Proposed Park & Ride, Walton Street/KC Stadium, Hull

Estimated ticket holders using facility: 3,200
Two-way journey time to event: 90 minutes
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Walton Street
Proposed shuttle 
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off

N
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Source Imagery: Copyright Google Earth Pro (License Key-JCPMR5M58LXF2GE)
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Figure 4: Proposed Park & Ride, Normandy Barracks Site

Estimated ticket holders using facility: 7,600
Two-way journey time to event: 87 minutes



Figure 5: Proposed Drop-off/Pick-up Grovehill, Beverley

Estimated ticket holders using facility: 1,150
Two-way journey time to event: 76 minutes

KEY
Proposed bus shuttle route

Direction of shuttle bus

Grovehill Depot
Proposed shuttle 
bus pick up/ drop 

off

To/from Burton 
Constable

Source Imagery: Copyright Google Earth Pro (License Key-JCPMR5M58LXF2GE)



Proposed Local Area Traffic Management Plan (LATMP)

Figure 6 illustrates the general arrangement of the LATMP at the Burton Constable event site that includes the following elements:

Authorised vehicle route

• Access to the event will be principally via the authorised vehicle route that runs north to south through the site with an entry
point on the A165 south of Skirlaugh and an exit point on the B1238 east of Sproatley.  This routing provides the best 
arrangement to accommodate vehicle checking during the “entry phase” and reduces the impact of heavy and potentially 
queuing traffic in Sproatley on the Saturday and Sunday morning.  A disadvantage of this direction of operation is that it 
introduces a cross-over movement for buses using the temporary bus station at the event.  

• This route will operate in a north to south direction at all times during the event with the exception of the exit phase when it
will operate south to north as shown in Figure 7.  The switch to south-north will take place between 14:00 and 14:30 during 
which time the road will be closed for all event traffic except for the traffic management contractor and emergency services.
South-north operation will come into operation at 14:30 and remain in operation until the completion of the “exit phase” at 
around mid-night.  The reason for this switch in direction is to remove the bus cross-over movement at the temporary bus 
station that will improve the performance and efficiency of the “exit phase” bus operation.

• The operation of the switch over will need to be reflected in signing proposals, communication strategy and information issued 
to operational/production/artiste traffic.

• The section of the authorised vehicle route between the A165 and New Ellerby will have two-way operation to support access 
for local residents.

• The remainder of the route between will operate one-way as described above.  This section of the route between New Ellerby
and B1238 will be closed to all traffic with the exception of authorised vehicles including local residents.  This closure will be in 
place for the duration of the event and also potentially during both the Build and Break periods prior to and following the 
event.

• The road closure will require a Temporary Traffic Regulation Order (TTRO).

Vehicle check area and un-authorised vehicle exit route

• This will operate immediately south of New Ellerby and function to identify and re-direct un-authorised vehicles attempting to 
enter the event.  It is envisaged that this would largely consist of ticket holders looking to be dropped off at or close to the
event.

• Where un-authorised vehicles are identified they will be re-directed away from the site via the designated exit route back to the 
A165 via Old Ellerby and Coniston.

Control Points

• Marshalled control points are proposed at each potential entry/exit point to the event and effected local roads.  The control
points are principally provided to prevent access by un-authorised vehicles whilst allowing access for local residents who have 
been provided with an access permit.



Proposed Local Area Traffic Management Plan (LATMP) 
continued…
Temporary Bus Station and Taxi/PHV area

• The temporary bus station is located adjacent to the authorised vehicle route at Burton Constable Hall and will facilitate bus shuttle 
operations at the event.  The design of the temporary bus station is under development.

• A Taxi/PHV area will be located immediately in front of the temporary bus station to facilitate both Taxi/PHV drop-off and pick-ups at the 
event.  

Production Route

• During the event, production traffic will enter the event enclosure via an anti-clockwise route via Jackey Lane and a temporary roadway.

• During the Build and Break phase of the event this production/operational route will operate in the opposite (clockwise) direction.

Local Resident Access

• Local residents within the area of the LATMP will be invited, prior to the event, to obtain an access permit to allow them to use the 
identified local access routes including the authorised vehicle route.

• Access to the local roads will be controlled by marshals at the defined control points. 

Blue Badge Holder and Special Guest Route

• The proposed access for Blue Badge Holder and Special Guests is via Park Road, Sproatly and the existing access to the Burton Constable 
Camping and Caravan site.  This remains subject to ERYC agreement. 

Clearway

• Figure 9 identifies the extents of the proposed No Stopping clearway order to be implemented over the duration of the event.  The 
clearway area extends for some 4-5km from the event in order to deter ticket holders from leaving their cars by the roadside and
walking to the event.  In order to maintain access to local amenities within Sproatley it is proposed to provide some areas of limited 
parking adjacent to local shops and public houses.

Temporary Traffic Regulation Orders (TTRO)

• A TTRO will be required to facilitate the road closures for the authorised vehicle route between New Ellerby and the B1238 east of 
Sproatley plus road closure on a number of other local roads.  It is likely that this TTRO will be required to facilitate part of the build and 
break phases prior to and following the event.  

• The proposed duration of the order is Saturday 27th May at 07:00 to Monday 29th May at 12:00 (noon).  The extended duration of the 
road closure is to help facilitate the exit of operational/production vehicles.

• A TTRO will be required to facilitate the No Stopping Clearway order etc.. as indicated in Figures 8 and 9.  

• All TTROs are in the East Riding of Yorkshire Council area.



Figure 6: Burton Constable Local Area Traffic Management Plan : General Arrangement
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Figure 7: Burton Constable Local Area Traffic Management Plan : Exit Phase
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Figure 8: LATMP : Extents of proposed temporary Clearway order 
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Source Imagery: Copyright Google Earth Pro (License Key-JCPMR5M58LXF2GE)
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Figure 9: LATMP : Proposed temporary road closures except for authorised vehicles
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Source Imagery: Copyright Google Earth Pro (License Key-JCPMR5M58LXF2GE)
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Other traffic and transport matters
Proposals to address the following matters are still under development:

• Drop-offs – at the event are currently not provided for and any driver attempting to drop-off/pick-up a 
ticket holder via the authorised vehicle route will be directed away from the site and towards the 
Normandy Barracks P&R from where they can purchase a two-way shuttle bus ticket.  This will require a 
ticket office being provided at the Normandy Barracks site.

• Walking – to the event is not being promoted due to the large number of authorised vehicles using the 
main access to the event.  Prior public information and the proposed clearway order will go someway to 
deterring ticket holders from either walking or being dropped off and walking to the event.  However, 
despite these mitigations it is still likely that walking will be attempted by some ticket holders in which case 
it is proposed that a “sweeper” bus service is operated along the authorised vehicle route to pick up 
walkers and transport them safely to the event.  Once at the event a facility will be available for them to 
either purchase a shuttle bus ticket or take a taxi/PHV.

• Cycling – to the event is not being promoted due to the large number of authorised vehicles using the main 
access to the event.  It is not envisaged that there will be a large number of ticket holders attempting to 
travel by cycle.  Where this does occur they will be permitted to use the authorised vehicle route in the 
correct direction of travel.  Cycle parking at the event will not be provided and cyclists will be advised that 
any cycles brought onto the site will be wholly at the cycle owners risk.

• Taxis/PHVs – a taxi/PHV area will be provided at the site to facilitate drop-offs and potential pick-ups.  The 
facility will not operate as a hackney carriage rank and will be available for both taxi and PHV usage.  It is 
proposed that a fixed tariff for taxi/PHV travel to the event be agreed prior to the event although this is 
subject to agreement with.  A taxi/PHV drop-off location is proposed in the Albion Street car park in Hull to 
facilitate taxi/PHV movements during the event exit phase on both days.

• Local Ticket holders – there is potential that residents of local villages (e.g Sproatley, Marton, New Ellerby) 
will obtain tickets to the event and it is considered impractical for these residents to travel to the event by 
shuttle bus.  To help facilitate these local movements it is proposed to provide a local pick-up service at the 
start and finish of the event. 

• Dilapidation Survey – ERYC will require a dilapidation survey of the authorised vehicle route to be unetaken
prior to the event.


