turner prize, HULL 2017 – key deadlinesDOCPROPERTY Title \* MERGEFORMAT
	
	Task Description
	Deadline
	Responsible

	1
	Title logo lock-up provided by Tate to Hull
	June 2015
	Tate

	2
	Private Reception/Opening event for Glasgow Turner Prize 2015 to be attended by relevant Hull staff
	30 September 2015
	n/a

	3
	Turner Prize Hull 2017 project team meeting in Glasgow
	01 October 2015
	Tate

	4
	Turner Prize 2017 Jury selected
	April/ May 2016
	Tate

	5
	Hull Turner Prize Marketing Plan submitted to Tate for review
	June 2016
	Hull

	6
	Hull City of Culture 2017 programme announcement
	September 2016
	Hull

	7
	Select/ agree top three awards ceremony presenters
	January 2017
	Tate/ Hull

	8
	Write copy for nominations on Tate web page
	March 2017
	Tate

	9
	Announce call for public nominations
	March 2017
	Tate

	10
	Public nominations close, list sent to the jury
	April 2017
	Tate

	11
	Jury submit long list (six artists) for discussion
	April 2017
	Tate

	12
	Tate Curator research suggested artists and brings together information on all 6 artists for review by jury members
	April 2017
	Tate

	13
	Jury meet to select/ nominate Turner Prize artists
	April/ May 2017
	Tate

	14
	Artists participation agreed
	May 2017
	Tate

	15
	Research artists, write and sign off press release and artist biographies. Tate and artists to sign off materials.
	May 2017
	Hull

	16
	Lead press & marketing images selected and copyright cleared. Tate and artists to sign off materials.
	May 2017
	Hull

	17
	Internal press briefing pack compiled and circulated
	May 2017
	Hull/ Tate

	18
	Press conference to announce  the four shortlisted artists
	May 2017
	Tate

	19
	Artists briefing meeting including Ferens site visit
	May 2017
	Hull/ Tate

	20
	Artist contracts signed
	June 2017
	Hull

	21
	Marketing identity developed and signed off by Tate
	June 2017
	Hull

	22
	Exhibition content discussed with artists and agreed
	End June 2017
	Hull

	23
	Loan letters sent
	End June 2017
	Hull

	24
	Awards ceremony presenter confirmed
	End June 2017
	Tate

	25
	Exhibition design submitted to Tate for review
	Mid July 2017
	Hull

	26
	Deadline for copy for the Tate Members Guide (September release)
	Mid July 2017
	Hull

	27
	Artist films made
	June/ August 2017
	Hull

	28
	Essays sent to artists for approval. Images for publication approved
	Mid August 2017
	Hull

	29
	Publications layouts sent to Tate and artists for approval
	Mid August 2017
	Hull

	30
	Deadline for copy for Tate Members E-Bullitin (September release)
	Mid August 2017
	Hull

	31
	Publication sent to print
	End August 2017
	Hull

	32
	Press event and opening night reception planned
	August 2017
	Hull

	33
	Events guest lists compiled
	Mid July 2017
	Hull/ Tate

	34
	Invitations to opening events designed and sent
	24 August 2017
	Hull

	35
	Curatorial media training (if required)
	August 2017
	Hull

	36
	Exhibition build (3 weeks)
	End August/ Early September 2017
	Hull

	37
	Exhibition installation (3 weeks)
	Mid-end September 2017
	Hull

	38
	Exhibition installation photography to be shot (given to press as part of the press pack)
	End September 2017
	Hull

	39
	Preview of exhibition for broadsheet weekend editorials
	End September/ early Oct 2017
	Hull

	40
	Press Preview Event for the Exhibition (am)
	End September/ early Oct 2017
	Hull

	41
	Tate Patrons Tour of exhibition with Hull curators (pm)
	End September/ early Oct 2017
	Hull/ Tate

	42
	Private Reception/Opening event for the Exhibition (evening)
	End September/ early Oct 2017
	Hull

	43
	Exhibition opens to the public
	End September/ early Oct 2017
	Hull

	44
	Awards ceremony planned
	1 Oct – 1 Dec 2017
	Hull

	45
	Awards ceremony guest lists compiled
	02 October 2017
	Hull/ Tate

	46
	Invitations to opening events designed and sent
	19 October 2017
	Hull

	47
	Awards ceremony detailed event schedule and briefing pack signed off
	27 November 2017
	Hull/ Tate

	48
	Jury meet to decide Turner Prize winner (am) Awards Ceremony (pm)
	Early December 2017
	Hull

	49
	Exhibition closes
	Early January 2018
	Hull


