HULL UK CITY OF CULTURE 2017
CREATIVE COMMUNITIES PROGRAMME | PROJECT TIMELINE


	Name of Individual / Organisation
	Luca Silvestrini’s Protein

	Name of Project
	(In)Visible Dancing



Please provide a breakdown of key activities /tasks for your project from start to finish. Please include your preparation and planning activity as well as start / end dates of your public activity (eg. public performance, exhibitions, festival). 
	START DATE
	END DATE
	ACTIVITY / TASK
	STATUS
	NOTES

	
	
	
	COMPLETE / ON-TIME / BEHIND
	

	November 2017
	
	Initial contact with Hull groups about new show
	
	

	January 2017
	March 2017
	Preparation and initial R&D discussions within Protein
	
	

	January 2017
	
	Contract Protein performers
	
	

	March 2017
	
	[bookmark: _GoBack]Planning meeting with Hull groups and performers. Call out for auditions
	
	

	21 April
	5 May
	R&D and rehearsals at Warwick Arts Centre
	
	

	“
	“
	Costume/props design and purchase
	
	

	w/c 8 May
	
	Audition local dancers and meet groups
	
	

	19 June
	24 June
	Rehearsals in Hull with local performers
	
	

	27 June
	1 July
	Daily performances of show on King Edward St (five shows including Finale)
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	



Activity Examples: Planning Meeting, Auditions, Contracting, Rehearsal, Costume Design, Performances 

