Turner Prize Schedule 	Key Dates	v3
	Work Area
	Date

	Turner Prize 2017 Jury selected and appointed by Tate
	May 2016

	Curator (no 2) appointed
	3 March 2017

	Jury send Tate their nominations
	18 April 2017

	[bookmark: _GoBack]Tate send long-list of nominations to Hull2017
	18 April 2017

	Research at Tate Britain
	20 & 21 April

	Jury meeting, held at Tate, to shortlist the four Nominated Artists
	24 April 2017

	Tate Director calls nominated Artists
	24 April 2017

	Tate calls Hull2017 to confirm nominated artists 
	24 April 2017

	Nominated Artists participation confirmed and Letter of Intent issued by Hull2017
	25 April 2017

	Press release including artist citations written and approved by the Parties. Internal Briefing Pack compete and circulated to relevant staff attending the Announcement Event
	25-29 April 2017

	Press Announcement Event to be held at Tate
	3 May 2017

	Artist Contracts issued to each Nominated Artist
	5 May 2017

	Artists’ Briefing Meeting to be held at the Venue
	week of 15 May

	Initial ideas for Exhibition Content proposed by the Nominated Artist’ to be sent to Hull2017 Curatorial Team
	by 5 June 2017

	Final Exhibition Content for each Nominated Artist agreed with Hull2017 Curatorial Team & proposed Exhibition layout submitted  (“the Final Specification Date”)
	by 4 July 2017

	Names and email addresses for Nominated Artists guests for the Opening Event to be received by Hull2017
	by 14 July 2017

	Tate to send Hull2017 list of guests for the Opening Event to be received by Hull2017
	14 July 2017

	Guest list for the Opening Event approved and signed off by the Parties
	4 August 2017

	Opening Event invitation sent to guests from guest list approved by the Parties
	11 August 2017

	Exhibition Catalogue essay provided to the Nominated Artists for their approval
	28 July 2017

	Final images for the Exhibition Catalogue to be supplied to the Partner by the Nominated Artists
	4 August 2017

	Exhibition Catalogue design signed off by Tate and Nominated Artists and sent to print
	14 August 2017

	Artwork to be collected or delivered by the Artist to the Venue (“Collection Date”)
	29 August 2017

	Exhibition build (“the Pre-Fabrication Period”)
	21 August- 24 September 2017

	Artwork installation at the Venue (“the Installation Period”)
	21 August- 24 September 2017

	Complete installation (“the Completion Date”)
	24 September 2017

	Press release including written and approved by the Parties. Internal Briefing Pack compete and circulated to relevant staff attending the Press Preview Event
	20 September 2017

	Press Preview Event hosted at the Venue by the Partner 
	25 September 2017 (am)

	Opening Event hosted at the Venue by the Partner 
	25 September 2017 (pm)

	Exhibition opens to the public
	26 September 2017

	Stakeholder events & previews including Tate Patrons, Ferens Friends etc
	dates to be confirmed

	Artwork on display to the public (“Exhibition Period”)
	26 September 2017 – 7 January 2018

	Names and email addresses for Nominated Artists guests for the Awards Ceremony to be received by the Partner
	6 October 2017

	Tate to send Partner list of guests for the Awards Ceremony to be received by the Partner
	6 October 2017

	Guest list for the Awards Ceremony approved and signed off by the Parties
	10 October 2017

	Awards Ceremony invitation sent to guests from guest list approved by the Parties
	20 October 2017

	Press release including written and approved by the Parties. Internal Briefing Pack compete and circulated to relevant staff attending the Awards Ceremony
	1 December 2017

	Jury meeting, organised by the Partner and held at Venue, to select Turner Prize 2017 winner
	5 December 2017 (10am)

	Press Preview of the Exhibition
	5 December 2017 (am)

	Technical television rehearsal for the Awards Ceremony
	5 December 2017 (pm)

	Turner Prize 2017 Awards Ceremony 
	5 December 2017 (pm)

	Exhibition End Date
	7 January 2018

	Artwork de-installation at the Venue (“the De-installation Period”)
	8-19 January 2018 

	Artwork returned to lenders (“the Return Date”)
	23 January 2018








