HULL UK CITY OF CULTURE 2017
CREATIVE COMMUNITIES PROGRAMME | PROJECT TIMELINE
	Name of Individual / Organisation
	All Star Entertainment

	Name of Project
	M62 Creative Corridor Youth Empowerment Programme (Block Party)





Please provide a breakdown of key activities /tasks for your project from start to finish. Please include your preparation and planning activity as well as start / end dates of your public activity (eg. public performance, exhibitions, festival). 
	START DATE
	END DATE
	ACTIVITY / TASK

	18/08/16
	28/10/16
	Research and Development of project. Putting Project plans in place. Speaking with partners. Putting recruitment plans in place. Securing venues and workshop spaces. Recruiting artists/ trainees etc. Putting marketing and communication plans in place. Putting evaluation plans in place

	30/01/17
	30/01/17
	Press Release out 

	16/02/17
	16/02/17
	Launch Event

	19/04/17
	20/04/17
	BLOCK PARTY! 1 Tasters/workshops and sharing event The HIVE Youth Hub Birkenhead,Merseyside

	27/04/17
	28/04/17
	BLOCK PARTY! 2 Tasters/ workshops and sharing event - Make Liverpool

	29/04/17
	30/04/17
	BLOCK PARTY! 3 Tasters/ workshops and sharing event - Salford

	24/05/17
	25/05/17
	BLOCK PARTY! 4 Tasters/ workshops and sharing event - Bradford

	25/08/17
	27/08/17
	BLOCK PARTY! 5 Tasters/ workshops and main event - Australia Houses HULL 2017

	14/10/17
	14/10/17
	Evaluation and sharing from programme gathered by this date

	14/10/17
	14/10/17
	Launch of Hull Block Party Creatives Collective

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	





Activity Examples: Planning Meeting, Auditions, Contracting, Rehearsal, Costume Design, Performances 

