HULL UK CITY OF CULTURE 2017
CREATIVE COMMUNITIES PROGRAMME | PROJECT TIMELINE


	[bookmark: _GoBack]Name of Individual / Organisation
	Rupert Creed / Centre for Contemporary Storytelling

	Name of Project
	Turn and Face the Strange



Please provide a breakdown of key activities /tasks for your project from start to finish. Please include your preparation and planning activity as well as start / end dates of your public activity (eg. public performance, exhibitions, festival). 
	START DATE
	END DATE
	ACTIVITY / TASK

	Mid Jan 2017
	Early Feb 2017
	Project planning. Discussions with key partners and community organisations. Project Assistant recruited. Project promotion & materials finalised. Media promotion

	Feb 2017
	Mid Feb 2017
	Project launch. Volunteer story-gathering team established & trained. FB page active

	Mid Feb 2017
	Mid May 2017
	Story gathering in the community. One to one recordings and 3 public workshop events. Ongoing release of ‘teaser’ stories on FB, BBC & local press. Shortlist of stories, images, film clips, songs for production and memorabilia & artefacts for exhibition. Mid-point evaluation. Recruitment of Designer, MD, musicians and singers.

	Mid May 2017
	End June 2017
	Performance script finalised. Production planning finalised including set & exhibition design, image and film clips, music & song elements. Show promo design, print & distribution- media promotion

	July 2017
	Mid July 2017
	2 week production & rehearsal. Set & exhibition build. 

	End week July 2017
	End week July 2017
	5 performances Wed-Sat including matinee

	August 2017
	Mid August 2017
	Return of loaned memorabilia & artefacts. End project evaluation. Project report completed. Audio stories and photos compiled for Untold Hull archive. Follow on project potential developed

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	



Activity Examples: Planning Meeting, Auditions, Contracting, Rehearsal, Costume Design, Performances 

