CRITICAL PATH: BACK TO OURS (MAY) 

	Detail
 
	Date 
	Responsibility 

	All non-programme specific copy updated and approved
	 10-13 Apr
	LM

	Version sent to partners for approval
	[bookmark: _GoBack]Wed 12 Apr
	LM/Partnerships

	Confirmation of full  programme

	Mon 10 Apr 
	Programming

	All final copy, images and event schedule received
	Thurs 13 Apr – 10am
	Touring companies/LM

	
	
	

	Round one artwork

	Tues 18 Apr
	LM

	First round sent to Hull 2017

	Tues 18 Apr
	Bluestorm

	Amends collated and sent back to Bluestorm

	Tues 18 Apr
	LM

	Second round sent to Hull 2017 for final amends. 
 
	Wed 19 Apr
	Bluestorm

	Print sent to companies for approval
	Wed 19 Apr PM
	

	Sent to print deadline

	Thurs 20 Apr
	Bluestorm 

	Delivery of print to Lowgate House

	Wed 26 Apr AM
	Bluestorm 

	Tickets go on sale
	Thurs 27 April
	Digital





 
