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Advancing Contacts
	Name
	Role
	Email
	Mobile

	Jo Nockels
	Producer, Opera North
	Jo.nockels@operanorth.co.uk
	07949 043575

	Jane Earnshaw
	Production Manager, Opera North
	MsJaneEarnshaw@gmail.com
	07896 318657

	Dominic Gray
	Projects Director, Opera North
	Dominic.gray@operanorth.co.uk
	07970 463175

	Kathryn Gasic
	Projects Officer, Opera North
	Kathryn.Gasic@operanorth.co.uk
	07534 937895

	Jamie Saye
	Senior Technican, Opera North 
	Jamie.Saye@operanorth.co.uk 
	07500007490



Production Crew
	Name
	Role
	Email
	Mobile

	Jo Nockels
	Producer, Opera North
	Jo.nockels@operanorth.co.uk
	07949 043575

	Jane Earnshaw
	Production Manager, Opera North
	MsJaneEarnshaw@gmail.com
	07896 318657

	Kathryn Gasic
	Projects Officer, Opera North
	Kathryn.Gasic@operanorth.co.uk
	07534 937895

	Jennifer Owen
	Project Support, Opera North 
	Jennifer.Owen@operanorth.co.uk
	07534937898

	Jamie Saye
	Senior Technican, Opera North 
	Jamie.Saye@operanorth.co.uk  
	07500007490

	Tobias Melville
	Carpenter 
	Tobias.Melville@yahoo.com 
	07850353747

	Arnaud Mercier
	System Engineer
	A.Mercier06@gmail.com
	+33 6 60 17 27 15

	Dave Ardern
	Crew
	Davidardern@hotmail.com 
	07779100319

	Howard Bradley
	Crew
	howieb12@gmail.com
	07861 622940

	Rowland Thomas
	Crew – Sunday only
	Rowland.thomas@operanorth.co.uk
	07929 268124




Cassie Contact Details - Load
	Name
	Contact Number

	Gilbert Volney
	07947943191

	Dave Ardern
	07779100319

	Anthony Dickens
	07815013320

	Louis Kearny
	07740956095




Hull City of Culture Contact
	Name
	Role
	Email
	Mobile

	Martin Atkinson 
	Assistant Producer
	martin.atkinson@hull2017.co.uk
	07721754934



The Bridge
	Name
	Role
	Email
	Mobile

	John Williams

	Humber Bridge
	John.Williams@humberbridge.co.uk
	07802375163

	Sandy Beacock
	Humber Bridge (Control Tower)
	Sandy.beacock@humberbridge.co.uk
	07751 997769

	TOWER CONTROL
	24/7 MONITORING
	
	01482 350 566

	VHEY TIC
	Box office cabin
	Humberbridge.tic@eastriding.gov.uk
	01482 640 852



Artists
	Name
	Role
	Email
	Mobile

	Arve Henriksen
	Composer
	arve@arvehenriksen.no
	004670 7896961

	Jan Bang
	Composer
	janbang2@start.no
	004790 618126

	Eivind Aarset
	Composer
	eivaar@mac.com
	004792 018097

	Jez Riley French
	Sound Recordist
	tempjez@hotmail.com
	07474 659301



Sunday Girls Road Club 
	Name
	Role
	Email
	Mobile

	Claire Champlin
	Leader
	champlin118@gmail.com
	07852518467

	Annes
	Leader
	chatz@chatz.karoo.co.uk
	07852439441



PRE-PRODUCTION AND PRODUCTION SCHEDULE OUTLINE
Performance
To create a sound piece by Arve Henriksen, Jan Bang and Eivind Aarset, to be listened to through headphones, that accompanies a pedestrian walking the Humber Bridge. The walk each way across the bridge is around 45 minutes, and thought should be given to how it unfolds across this span of time and space. The piece should be composed from original music, recordings of the Orchestra and Chorus of Opera North and ambient sound recordings of the bridge and potentially its environs. 
The piece should respond to the bridge and its surroundings and transform the experience of walking across it and will consist of the following elements: creating and recording original music, writing and developing music for the orchestra and chorus as part of the piece, field-recordings by Hull-based field recordist Jez Riley French. 
The key elements of the project are: 
· A  new piece of music, to be listened to through headphones, and controlled by trigger points accompanying timed departure groups of people making the walk. 
· Additional elements for welcome and arrival during the opening weekend.
· A short film visually and sonically exploring some of the elements of the piece.

Production Transport
VAN 1: Extra-long wheel base Opera North Van 29th March – 2nd April PM -seats 3 
VAN 2: Extra-long wheel base on hire from NL commercials 29th – 3rd April (afternoon) – KG emailed Sarah Jarvis 20/02
VAN 3: Luton with tail lift on hire from NL 29th - 3rd April (afternoon) 
Both vans from NL are due to be dropped off at ON and returned from there but we can change this to stores if more suitable
Driven by Jamie, Dave, Jenny and Toby. 
Jane’s Berlingo -seats 5


Accommodation
Rooms at Country Inn being refurbished and not open until June 2017. Did recommend Redcliffe B&B as alternative
NB Julia doesn't require any accommodation in Hull
	Date
	Who
	Location 
	Organised by 

	27th Feb – 2nd March
	Jane Earnshaw
Arnaud Mercier
	Premier Inn
Ferriby Rd
Hull
HU13 0JA
	Kathryn Gasic

	2nd March – 4th March
	Arnaud Mercier
	
	

	19th March
	Jo Nockels
	
	

	19th March – 25th March 
	Arnaud Mercier
	
	

	19th March – 24th March
	Jane Earnshaw. 
NB booking was done under same reservation as Arnaud's above, so we should get a refund when you check out early, but maybe mention this when you check out on the Friday...
	
	

	20th March – 22nd March

	Eivind Aarset
	
	

	20th March – 23rd March
	Jan Bang
	
	

	23rd March
	Jo Nockels
	
	

	27th March
	4 rooms booked. CANCELLED 24/03
	
	

	28th March
	4 rooms booked. CANCELLED 24/03
	
	

	29th March
	Jane Earnshaw
Jo Nockels
2 spare rooms CANCELLED 24/03
	
	

	30th March 
	Jane Earnshaw
Jo Nockels
Kathryn Gasic
Jamie Saye
David Ardern 
14 rooms CANCELLED 24/03
	
	

	31st March
	Jane Earnshaw 
Jo Nockels
Kathryn Gasic
Jennifer Owen
Jamie Saye
David Ardern 
Tobias Melville
Howard Bradley 
11 rooms CANCELLED 24/03
	
	

	31st March
	Arve Henriksen (Family & Double Room)
Jan Bang (Double Room)
	Mercure Hull Royal
170 Ferensway, 
Hull, HU1 3UF
	

	1st April
	Jane Earnshaw 
Jo Nockels
Kathryn Gasic
Jennifer Owen
Jamie Saye
David Ardern 
Tobias Melville
Dominic Gray
Rowland Thomas
Howard Bradley
(9 rooms CANCELLED 24/03)
	Premier Inn as above
	

	1st April
	Arve Henriksen (Family & Double Room)
Jan Bang (Double Room)
Eivind Aarset (Double room)
	Mercure Hull Royal
170 Ferensway, 
Hull, HU1 3UF
	

	2nd April
	Jane Earnshaw
Jo Nockels
Jamie Saye
Kathryn Gasic
All rooms allocated
	Premier Inn as above
	

	2nd April
	Eivind Aarset (Double Room)
	Clayton Hotel, Manchester Airport
Manchester Airport (MAN), Manchester Airport, Outwood Ln, Manchester M90 4HL
	

	3rd April
	Jo Nockels 
All rooms allocated
	Premier Inn as above
	



Travel
	Who
	Date
	Mode
	Time
	From
	To
	Notes

	Arve Henriksen
	31st March
	Flight
	
	
	Manchester
	Already booked by him

	Jan Bang

	31st March

	Flight
	06:25
	Kristiansand
	London Heathrow
	Arr Oslo 07:10, depart Oslo 07:55

	
	
	Train
	16:30
	London King’s Cross
	Hull
	Arr Doncaster 18:08 departs 18:19

	Eivind Aarset

	1st April

	Flight
	Arr. 12:35
	
	Manchester
	Arranged by gig on 31st March

	
	
	Train
	
	
	
	To buy ticket on the day

	Jan Bang
	2nd April
	Train 
	11:53
	Hull station
	London King's Cross
	Change at Doncaster. Arr Doncaster 12:47 and departs 12:55

	
	
	Tube 
	
	King’s Cross
	Paddington
	5 stations on Circle Line or 5 stations on Hammersmith & City Line

	
	
	Heathrow Express
	Trains leave Paddington at 25, 40, 55, 10 minutes past the hour
	Paddington
	Heathrow Airport
	

	
	
	Flight
	18:35
	London Heathrow
	Kristiansand
	Arr Amsterdam 20:50 and depart 21:50 

	Eivind Aarset
	
	Train
	
	
	
	Eivind to book

	
	3rd April
	Flight
	10:15
	Manchester Airport
	Oslo
	Arr Copenhagen 13:05, depart at 14:25

	Arve Henriksen
	Making own arrangements






Pre-production Schedule

	What
	Date 
	Time
	Who

	Stores opened for Toby 
	11th, 18th, 25th March 
	
	Tobias Melville

	Bike flags made by Lorna
	
	
	

	Sails cut to size by Lorna 
	
	
	



Install Week 2 week
Sunday 19th - 26th March
	What
	When 
	Who

	Arnaud Mercier, Jane Earnshaw and Jo Nockels arrive Humber Bridge
	Sunday 19th March
	AM, JE, JN

	Volunteer Training
	Monday 20th 2:15 – 3:15 & 4pm – 5pm
	JE, Harriet, KG, JN
Hessle Town Hall booked from 1.30pm - 5.30pm
Inc. 50 chairs, 4 tables, mic and PA.

	Jan Bang & Eivind Aarset arrive, to be greeted by Arnaud Mercier.
	Monday 20th March
	JB, EA, AM

	Orpheo technician arrives
	Monday 20th March evening
	Orpheo

	JN interview front row
	Tues 3.30pm
	JN RT

	Transmitter adjustments day 1
	Tuesday 21st March 9.30 - 4pm
	AM, JB, Orpheo, JE

	Pocket Guide delivered TIC
	? Don’t know time
	Confirmed

	Jan interview with Front Row
	11.30am on Wed 22nd 
BBC Radio Humberside - BBC, Dock St, Queens Court, Hull HU1 3RH
Need to book taxis or run him into Hull
	JB

	Transmitter adjustments day 2
	Wednesday 22nd March 9.30 - 4pm
	AM, JB, Orpheo, JE

	Hooks installed at Barton
	Wednesday 9am
	JE + Ian Allenby

	Wayfinding installation and footprint spraypainting
	Wednesday 22nd March
	JE, Gail Cooke

	Signage delivered to TIC
	
	

	Eivind Aarset leaves
	
	

	
	
	

	Jo Nockels and Dave Ardern arrive (via ON stores to get tarp and collect ramp from Stage Freight office then load van an ON in town). Rope poetry.
	Thursday 23rd March
	JN, Dave Ardern

	Jan Bang leaves
	
	JB

	Audience Testing Day 1
	Thursday 23rd March 1-3.30pm
	10 Hull 2017 volunteers, JE, AM, KG?

	ON Lucy Thomson Smith (Educ Dept)
Jamie + Lorna coming to have a go (confirmed)
	Thursday 23rd pm?
	

	Audience Testing Day 2
	Friday 24th March 1-3.30pm
	40 Hull 2017 Volunteers JE, JN

	Bike testing
	Friday 24th March
	JN, JE

	Jo leaves
Jane leaves
	Friday evening
	JN, JE

	Arnaud Leaves
	Saturday 25th March

	




Production Week
Monday / Tuesday 28th March
	What
	When 
	Who

	Make A frames
	Sat 25 march
	Jane - DONE

	Reprint 2 x sign
	
	

	 Jan reedit track 10.
	
	Arnaud sent to Orpheo - DONE

	Amend FAQs re end track 7.
	
	

	Update EM pack
	
	

	Update packing list.
	
	

	Ask Martin for forms.
	
	


Wednesday 29th March
	What
	When 
	Who

	Pick up hot water dispenser from Dan Wilcock
	
	KG

	Headset to arrive at TIC from Morten in Norway
	Wednesday 29th
	Tourist info

	Heather Reeds Screens delivered to Opera North
	Delivery between 8.30am-12.30pm
	

	Plants and pots delivered
	10am delivered by Beardsworth's to harrison street
	Jo to receive.

	Load VAN 3 at stores and offices:
Boats
Sails
Masts
Plant pots
lighting


	10am then leave at stores overnight.
	JE, KG, Dave Ardern, Gilbert Volney, Anthony Dickens, Louis Kearny

	Load VAN 2 at stores and offices
Bar
Chairs
Generator
Architrave
	11am
	JE, KG, Dave Ardern, Gilbert Volney, Anthony Dickens, Louis Kearny

	Lunch break
	1-2pm
	

	Load VAN 1 at offices:
Plants
Reed screens
Food 
Production kit
Cargo bike
H&S kit

	2pm
	JE, KG, Dave Ardern, Gilbert Volney, Anthony Dickens, Louis Kearny

	Pick up electric cargo bike from S-Cargo:
ReCycle Bikes
62-68 Thirlwell Road
Heeley
Sheffield
S8 9TF
	Between 10am and 5pm
	Cassie (Emma NA)

	Pick up architraves from Dragon Timber
	Anytime on 29th
	

	Jane and Jo to Hull
	5pm
	JE, JN

	Portacabin delivered to Barton end of Humber Bridge. Lane closure no1. Agreed with Bridge staff.
	Approx. 7:30pm
	JE TO MEET. Ian – IKL Transport -  07976188810 will deliver




Thursday 30th March
	What
	When 
	Who

	Pick up 8 contractor radios from John Williams at HBB
	8.30am
	JE

	Interview with viking radio
	1.30pm
	JN

	Turf delivered VIC
	Thursday 23rd March am- they have Jane's number
	JE/JN

	VAN 1
	Leaves ON at 9am. Take to Tourist Information Centre car park
	JS, KG

	VAN 2
	Leaves ON 8.45am. Must arrive at HBB offices by 10am at latest for 10.30 unload at Barton Anchorage
	Dave Ardern

	Golf-buggy delivered- HB TIC 
	Approx.10am
	Golf and Utility Vehicles (Gary) 01924 206 092

	Portaloo delivered to Bridge (Barton)
	10:30am - go to HBB compound first
	JE, HBB

	ON equipment & Hut dropped off (Barton)
	10.30am-  go to HBB compound first
	JE, HBB

	Production office established. 
	10.15
	

	Visitor Centre dressed:
Check power!
Reed screens
turf
Boats etc
Tables etc set inside
	11-2pm
	KG, JN, JS

	LUNCH 
	2-3pm
	

	Check rope poem and walk bridge with headphones
	3pm
	JN

	When VIC prepped begin Barton end? Take paperwork for portacabin
	3pm (or ride in golf buggy?)
	JS, KG, JE, JN?

	
	
	



Friday 31st March
	What
	When 
	Who

	Interview with BBC Radio Humberside
	8.50am
	JN

	VAN 3- travel to Hull and go to TIC carpark
	9am Opera North stores
Evanston Avenue, off Kirkstall Road. 
	Tobias Melville, Jennifer Owen

	Howard + bike to bridge in own car
	Arrive 10am
	Howard Bradley

	Additional good shop for w/e done
	9am – 11am – could alternatively be done thurs night by Jo/Jane/Dave
	Tobias Melville, Jennifer Owen, Howard Bradley

	Golf buggy collected on site and used to transport crew and kit across bridge
	11am
	JO

	Hut bar built, turf laid, lighting installed, dressing installed. 
	11.30am-2pm
	Tobias Melville, Dave Ardern, JS, HB

	Marketing team test walk 
	11am 
	JE/JN

	Additional plants etc for VIC and complete dressing
	11.30am-2pm
	JN, JO, KG, JS, 

	Orpheo arrive onsite and reprogramme audioguides with new content
	Approx. 11:30am
	Isabelle (0786 4927741)

	LUNCH
	2-3.30pm (team at barton picked up in golf buggy). 
	

	Orpheo – walk bridge to check new content
	2pm
	Orpheo / JN or JE

	Pin badges, umbrellas and tote bags delivered to TIC
	TBC – Emily to confirm 28th March
	

	
	
	


Saturday 1st April
	What
	When 
	Who

	Core ON team arrive at base for briefing
	8:30am-9am
	Dominic Gray, all. 

	Barton team set off for Barton and begin drink/flapjack prep
	9am-11am
	TM, HB, DA.

	Base team set out headphones etc in VIC.
	9-9.30am
	

	Volunteer shift 1 arrives at base. EMs arrive
	9:30am 
	

	Volunteer Shift 1 briefing
	9:45am-10am
	JO, KG, JE

	Barton volunteers set off to walk to Barton
	10:15am
	

	Press slot with Arve and Jan
	10am- 12noon (where)
	Julia O’Sullivan, JN, Arve, Jan, Martin Green (hull)

	Barton volunteers arrive at Barton
	10:45am
	Met by DA, TM

	Headsets distributed to audience
	10:45am-11.10am
	Vol shift 1 KG, JS

	Walk 1 sets off
	From 11am
	

	Bikes shift 1 arrives barton end
	11am
	HB

	Walk 1 arrives at Barton (must leave Barton by 12)
	11:30am-11:45am
	

	Volunteer shift 1 (Barton) eat lunch
	12:30pm-1:15pm
	

	Walk 1 arrives back at base
	12:15pm – 12:45pm
	

	Headsets cleaned, reset and redistributed
	12:45pm-1pm
	Vol shift 1

	Walk 2 sets off
	1pm
	

	Bikes shift 2 arrives Barton end
	1pm
	HB

	Volunteer Shift 1 (Base team) 
Lunch
	1:15pm-1:45pm
	

	Walk 2 arrives at Barton (MUST LEAVE Barton by 2pm)
	1:30pm-1:45pm
	

	Volunteer shift 1 Barton team walk back to base
	2pm
	

	Volunteer shift 2 arrives onsite
	2pm
	

	Volunteer shift 2 briefing
	2pm-2:15pm
	KG, JE, JN

	Walk 2 arrives back at base
	2:15pm-2:45pm
	Vol shift 1

	Volunteer shift 1 leave
	2:30pm
	

	Volunteer shift 2 Barton crew set off to Barton
	2:30pm
	

	Headsets cleaned, reset and redistributed
	2:45pm-3pm
	Vol sMhift 2, KG, JS

	Volunteer shift 2 Barton crew arrives at Barton
	3pm
	Met by DA, TM

	Walk 3 sets off
	3pm
	

	Bikes shift 3 arrives Barton end
	3pm
	HB

	Walk 3 arrives at Barton (must leave Barton by 4pm)
	3:30pm-3:45pm
	

	Walk 3 arrives back at base
	4:15pm-4:45pm
	

	Headsets cleaned, reset and redistributed
	4:45pm-5pm
	

	Volunteers shift 2 (Barton) eat tea
	5pm
	

	Walk 4 sets off
	5:15pm-5:45pm
	

	Bikes shift 4 arrives Barton end
	
	

	Volunteer shift 2 Base team eat tea
	5:30pm-5:45pm
	

	Walk 4 arrives at Barton (must leave by 6pm)
	5:30pm-5:45pm
	

	Volunteer shift 2 Barton, pack up and secure Barton cabin.
	6pm-6:45pm
	

	Event Managers leave
	6pm
	

	Volunteers shift 2 Barton crew walk back to base.
	6:45pm
	

	Walk 4 arrives back at base
	6:15pm-6:45pm
	

	Headsets cleaned and reset for next day
	6:45-7pm
	

	Volunteers shift 2 Barton crew arrive back at base
	7:15pm
	

	Volunteer shift 2 leaves
	8pm
	


 
Sunday 2nd April
	What
	When 
	Who

	Core ON team arrive at base
	8:30am
	

	Volunteer shift 1 arrive at base
	9:30am
	

	Volunteer Shift 1 briefing
	9:45am-10am
	JN, KG, JE

	Barton volunteers set off to walk to Barton
	10:15am
	

	Barton volunteers arrive at Barton
	10:45am
	Met by DA, TM

	Headsets distributed to audience
	10:45am-11am
	Vol shift 1 KG, JS

	Walk 1 sets off
	11am
	

	Bikes shift 1 arrives Barton end
	11am
	HB

	Walk 1 arrives at Barton (must leave Barton by 12)
	11:30am-11:45am
	

	Volunteer shift 1 (Barton) eat lunch
	12:30pm-1:15pm
	

	Walk 1 arrives back at base
	12:15pm – 12:45pm
	

	Headsets cleaned, reset and redistributed
	12:45pm-1pm
	Vol shift 1

	Walk 2 sets off
	1pm
	

	Bikes shift 2 arrives Barton end
	1pm
	HB

	Volunteer Shift 1 (Base team) 
Lunch
	1:15pm-1:45pm
	

	Walk 2 arrives at Barton (MUST LEAVE Barton by 2pm)
	1:30pm-1:45pm
	

	Volunteer shift 1 Barton team walk back to base
	2pm
	

	Volunteer shift 2 arrives onsite
	2pm
	

	Volunteer shift 2 briefing
	2pm-2:15pm
	KG, JE, JN

	Walk 2 arrives back at base
	2:15pm-2:45pm
	Vol shift 1

	Volunteer shift 1 leave
	2:30pm
	

	Volunteer shift 2 Barton crew set off to Barton
	2:30pm
	

	Headsets cleaned, reset and redistributed
	2:45pm-3pm
	Vol sMhift 2, KG, JS

	Volunteer shift 2 Barton crew arrives at Barton
	3pm
	Met by DA, TM

	Walk 3 sets off
	3pm
	

	Bikes shift 3 arrives Barton end
	3pm
	HB

	Walk 3 arrives at Barton (must leave Barton by 4pm)
	3:30pm-3:45pm
	

	Walk 3 arrives back at base
	4:15pm-4:45pm
	

	Headsets cleaned, reset and redistributed
	4:45pm-5pm
	

	Volunteers shift 2 (Barton) eat tea
	5pm
	

	Walk 4 sets off
	5:15pm-5:45pm
	

	Bikes shift 4 arrives Barton end
	5pm
	

	Volunteer shift 2 Base team eat tea
	5:30pm-5:45pm
	

	Walk 4 arrives at Barton (must leave by 6pm)
	5:30pm-5:45pm
	

	Event Managers leave
	6pm
	

	Volunteer shift 2 Barton, pack up and secure Barton cabin. 
	6pm-6:45pm
	

	Barton Core ON crew drop shed bar and roll up turf
	6.15 - 7.30pm
	

	Volunteers shift 2 Barton crew walk back to base.
	6:45pm
	

	Walk 4 arrives back at base
	6:15pm-6:45pm
	

	Headsets cleaned and reset for next day
	6:45-7pm
	

	Base dismantled and van loaded
	7pm-8pm
	

	Volunteers shift 2 Barton crew arrive back at base
	7:15pm
	

	Volunteer shift 2 leaves
	8pm
	



Monday 3nd April
	Normal installation schedule begins
	9.30am
	Event Managers/Hull Vols, JE

	Collection of golf buggy
	Approx. 10am
	Golf and Utility Vehicles (Gary) 01924 206 092

	Portaloo removal
	2pm
	JE, JS, HBB

	Portacabin removal
	2pm
	JE, JS, HBB, Exel Modular

	Isabelle from Orpheo travels on to other meetings in the area
	10am
	Isabelle (Orpheo)



Daily Event schedule Monday 3-31 April

	What
	When 
	Who

	VHEY TIC opens
	9:00am
	VHEY Staff

	Event manager arrives at cabin
	9:15am
	

	Hull Volunteer Shift 1 arrive
	9:30am
	Hull Vols x 2

	Headsets cleaned if necessary and box office prepared for the day
	9.30am - 9.50am
	

	Headsets distributed to Walk 1 audience and event briefing given to audience
	9:50am-10am
	

	Walk 1 sets off
	10am
	

	Walk 1 arrives back at base
	11:15am – 11:45am
	

	Headsets cleaned, audioguides put in charger.
	11:15am - 11:45am
	

	Headsets distributed to Walk 2 audience and event briefing given to audience
	11:45am - 12noon
	

	Walk 2 sets off
	12noon
	

	Hull Volunteer Shift 2 arrive
	12:45pm
	Hull Vols x 2

	Hull Volunteer Shift 1 leave
	1pm
	

	Walk 2 arrives back at base
	1:15pm-1:45pm
	

	Headsets cleaned, audioguides put in charger.
	1:15pm-1:45pm
	

	Headsets distributed to Walk 3 audience and event briefing given to audience
	1:45pm – 2pm
	

	Walk 3 sets off
	2pm
	

	Walk 3 arrives back at base
	3:15pm-3:45pm
	

	Headsets cleaned and audioguides put on charge
	3:45pm-4pm
	

	Final cabin checks and tidy
	3:45pm – 4:10pm
	

	Hull Volunteer Shift 2 ends & Event Manager leaves
	4.15pm
	All



See separate schedule for unload and returns.

Pack list
	Production Area
	Item
	Source
	Location to be collected
	Van number
	

	Bridge Dressing
	Storm lanterns
	
	Stores
	
	

	Barton end

	Reed screens
	Delivered Wed AM
	ON
	
	

	
	flasks
	3x jane (in car)
1x ON
	
	
	

	
	Folding chairs and table for portacabin
	Jane
	Taking in car (1 table, 15 chairs)
	
	

	
	Loo roll
	
	
	
	

	
	Food box
	
	
	
	

	
	Hot chocolate
	
	
	
	

	
	Cups
	
	
	
	

	
	Disposable spoons
	To buy
	
	
	

	
	Bin bags
	
	
	
	

	
	Plastic bin(s)
	
	
	
	

	
		Petrol canisters x2 
	Flight case store
	
	
	

	Travel kettle
	Flight case store
	
	
	

	Generator
	Flight case store
	
	
	



	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	Visitor Centre Dressing

	Boats x 4
	Stores
	Stores
	YES
	

	
	Sails and masts x 4
	Stores
	Stores
	YES
	

	
	finials
	
	
	
	

	
	Empty sandbags
	HAR Tech office
	HAR Tech office
	
	Sand to be bought from B&Q Hull

	
	Outdoor festoon
	Arr Wed 29th
	
	
	Collected Tues 4th

	
	Indoor festoon
	Mike Lock
	Projects office / Ground LX store
	
	

	
	Plant pots
	Projects
	Stores
	
	

	
	Spike lights
	2nd floor projects cupboard
	ON
	
	

	Tools

	Saw
	HAR Tech  office
	HAR Tech  office
	
	

	
	Drill
	HAR Tech  office
	HAR Tech  office
	
	Jamie to bring his from home too

	
	Hammer
	HAR Tech  office
	HAR Tech  office
	
	

	
	Secateurs for reed screen
	
	
	
	

	
	Various tape
	Jamie
	
	
	

	Production Box

	Torches 
	ON Props – to borrow
	Stores
	
	

	
	Batteries for torches
	Aldi
	Stores
	
	

	
	Bin bags
	To buy
	
	
	

	
	Cable ties white
	Production box
	Projects office
	
	

	
	Cable ties black
	Jamie
	HAR Tech office
	
	

	
	Hazard tape 
	Projects office
	Projects office
	
	

	
	Cleaning products and cloths
	To buy
	
	
	

	Field and Boat

	Rope
	done
	
	
	

	
	Drift wood
	done
	
	
	

	
	Tent pegs
	done
	
	
	

	Visitor centre

	Umbrellas
	
	
	
	

	
	Antibac wipes
	Projects office
	Projects office
	
	

	Costume
	22 x red beanie hats
	Projects office
	Projects office
	
	

	
	22 x waterproof tops and bottoms
	Projects office
	Projects office
	
	

	Additional

	Stiff broom
	ON Stage – to borrow
	HAR /Rehearsal studio
	
	

	
	Ladders (Big and Small)
	HAR
	HAR
	
	

	
	Shovel
	Projects- own already
	Projects office
	
	

	
	Electric cargo bike
	
	
	
	

	
	
	
	
	
	

	
	Wayfinding spray-paint
	Already in Hull – Jane?
	
	
	

	
	4 x Tank traps
	HAR
	HAR
	
	

	
	Traffic cones
	Stores
	stores
	
	

	
	Copies of EMP, RISK ASS x 3, Production and post-production schedule x 15 and Event Manager manual x 1
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